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Wire  winding  machine  status	

•  May 23rd the machine was ready for FULL operation 

A wire winding team hard at work 



Wire  winding  progress	

•  2 shifts of 6h per day -> 7 days a week 
•  Teams: Andrzej, Ben, Bonnie, Christina, Corey, Flavio, 

Kinga, Roxanne  
•  Average of 8 boards per shift (x2 shifts per day) 
•  Estimation of finish date: June 20 

Plane	
 Quantity  to  do  (DONE)	

U  4.8m  wires  (horizontal  frame)	
 66+12  =  78            (78)	

V  4.8m  wires  (horizontal  frame)	
 66+12  =  78            (21)	

U  short  wires  (vertical  frame:  R  and  L)	
 2  X  (42+10)	

V  short  wires  (vertical  frame:  R  and  L)	
 2  X  (42+10)	


✔	




New  “issue”	

•  By chance, we discovered that the wire “elongate” 

under the 2.5kg tension during the tension test 
•  Note that from specs and from tests, the yield load 

is 3.7kg (well above the test tension) 
•  From tests: 5m wires elongate ~1mm and 2.5m 

about 0.5mm 
•  One the wire winding is done, we will perform 

detailed tests on this to see how linear the 
elongation is vs the wire length and tension strength 

•  With these results we will be able to adjust the 
tension in the TPC once the wires are install to 
account for the deformation… 


